

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-8426
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Prepare Spreadsheet	USN-1	As an administrator, I can prepare the sample spreadsheet and download it as Sample Spreadsheet.xlsx.	3	High	Sprint-1
Sprint-1	Employee Test Table	USN-2	As an administrator, I can create Employee Test and its five required fields.	3	High	Sprint-1
Sprint-1	Import Set Table	USN-3	As an administrator, I can create Employee Import and load the spreadsheet.	3	High	Sprint-1
Sprint-1	Transform Map	USN-4	As an administrator, I can create Sample Spreadsheet Import and map source fields to target fields.	5	High	Sprint-1
Sprint-2	Transform & Validate	USN-5	As an administrator, I can run the Transform and verify Employee Test records.	3	High	Sprint-2
Sprint-2	Coalesce	USN-6	As an administrator, I can enable Coalesce to prevent duplicate records during repeated imports.	3	High	Sprint-2
Sprint-2	Reports	USN-7	As an administrator, I can create Department, Location and Employee List reports.	4	Medium	Sprint-2
Sprint-3	Dashboard	USN-8	As an administrator, I can create Employee Analytics Dashboards and add the three reports.	4	Medium	Sprint-3

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	14	03 Oct 2026	09 Oct 2026	29 Oct 2022	20	29 Oct 2022
Sprint-2	10	10 Oct 2026	15 Oct 2026	05 Nov 2022		
Sprint-3	4	16 Oct 2026	20 Oct 2026	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>